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1. INTRODUCTION

This document provides the Contract Data Requirements List (CDRL) of the Data Items (DI) that shall be provided by the
SN Ground Segment Sustainment (SGSS) contractor as data deliverables in support of the SN Ground Segment
development. Section 1.0 includes the introduction and the description of the CDRL document. Section 2.0 provides
definitions for the identification, delivery and acceptance of the CDRL Dls. Section 3.0 provides a summary listing of the
CDRL DIs with the related identification number, proposal inclusion, acceptance, and submission information. Section
4.0 provides the Data Item Description’s (DIDs) for each CDRL DI in section 3.0.

2. IDENTIFICATION, REFERENCE, DELIVERY, AND ACCEPTANCE

The transmittal letter and/or email for all deliverables shall be addressed to the SN Ground Segment
Sustainment Contracting Officer at:

TBD

The following definitions and instructions apply to Tables 11 through 10.

2.1 ID

The information in the ID column identifies the Data Item by functional category and a sequential number
within that category. The data item prefixes and the associated functional categories are listed below.

Data Item Prefix Functional Category
PM Program Management
CM Configuration Management
IS Information Security
SE System Engineering
RE Review Packages
SW Development
IT I&T and Transition to Operations
MA Safety and Mission Assurance
TR Training
oM Maintenance and Operations

Table 1 — Data Item Prefix and Associated Functional Category
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2.2 Title

The CDRL Title describes the required data, or document that is traceable to specific elements of the
functional category breakdown structure.

2.3 Reference

The reference is the Statement of Work (SOW) or other requirement associated with the Data Item.

2.4 Proposal

An “X” in this column indicates that a preliminary version of the Data Item shall be included with proposal.

2.5 Contract Submission
Submission Information includes:

2.5.1 Maturity Information

Initial: The initial submission of an item. To be completed with available information as of the time of
preparation for the due date.

Update: The best up-to-date information available at the time. Any updates shall require the same
"approval/review" process as was required for the previous submissions.

Final: The complete thorough submission of an item for approval, review, or information.

2.5.2 Additional Definitions
Meaning for terminology used in CDRL is as follows:

The term “shall” designates a requirement. The terms “will” and “is” designate statements of fact.

The term “(TBD)” means, “To Be Determined”, applied to a missing requirement means that the contractor
determines the missing requirement.

The term “(TBR)” means, “To Be Reviewed”. This is applied to requirements or values that are subject to
review by the Government and the contractor. The “TBR” merely provides an indication that the value has the
potential to change in a future modification.

The term “(TBS)"means, “To Be Supplied”, identifies missing or incomplete information, values, or data
needed to fulfill a requirement. The Government will furnish values for items identified by a TBS. The
Government will provide a date or milestone for each TBS requirement”.

The term “SGSS Contractor Development” (SGSSCD) is applied to the SGSSCD architecture and functionality
being provided directly by the SGSS contractor, hereafter referred to as “contractor”.

The term “SGSS Associate Developments” (SGSSAD) specifies SGSS architecture and functionality being
provided by associate activities, such as antenna, telecommunications, user interface, and algorithms. Some of
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these may be provided to the SGSSCD as GFP to be delivered as part of the SGSSCD deliverables while other
GSADs will supply interface(s) for the SGSSCD

The term ATP means Authority to Proceed.

The term ATO means Authority to Operate

The term DACA means days after contract award.

The term Monthly means monthly by the 15th of each month or as required or as modified by CO.

The term Bi-weekly means submitted with Bi-weekly Status Reports by Tuesday close of business or as
modified by CO.

The term Weekly means submitted weekly by Friday close of business or as modified by CO.
The term Days means unless indicated otherwise, calendar days.
The term POP means Period of Performance referring to contract POP.

The term As Generated means After each initial edition, revision, addition. Items that are critical to schedule,
performance, or interface shall be transmitted to Ground Segment Project within 48 hours of generation.

The term As Required means items updated and delivered as required at the direction of the CO.

2.5.3 Delivery Format

Unless otherwise indicated under Hard Copy, all data items shall be delivered in electronic format to a SGSS
Project specified web portal. Electronic deliverables shall be delivered in the following formats unless
otherwise approved by the CO:

e Text Documents: Microsoft (MS) Word
e Presentations: MS PowerPoint
e Spreadsheets: Microsoft Excel

e Database: Delimited ASCII files accompanied with database schema document defining tables and
entries.

e Schedules: MS Project

e Schematics and Drawings: PDF and Microsoft Visio

e Photographs: JPEG or current industry standard.

e Video: Any readily available open standard (e.g., AVI, MPEG)

For hardcopy deliverables, the number of copies is indicated in the Hard Copy column. All hardcopy
deliverables shall be delivered to:

SGSS Project Documentation Manager
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Address (TBS)

Hard Copy includes data that is typed, drawn or printed on paper by common conventional practices. If
required, the original, a reproducible or the record copy shall be produced, or reproduced, for distribution as
printed copies.

Electronic format deliverables shall have file names that indicate the CDRL humber and the contract
submission type. For example CDRL-PM-01-Initial.

The title page of all CDRLs shall contain the CDRL number, contract submission type and the date.

2.6 Contract Acceptance Code
The following codes apply to all submissions of the CDRLs (i.e., initial, final, and updates) as
identified in Table 2.

A —Approval —Documents in this category shall require submission to the SGSS Project within the
time specified and written approval prior to Contractor implementation. Requirements for
resubmission shall be as specified in letter(s) of disapproval. The SGSS Project will act on items
requiring approval within 30 days of receipt of the item.

R —Review —Documents in this category shall be submitted to the SGSS Project within the time
period specified, and will be subject to evaluation. These documents shall be implemented upon
issuance unless otherwise noted. However, when an evaluation reveals inadequacies in a
document, the Contractor shall correct the document as required.

| —Information —Documents in this category will be used by the SGSS Project to determine current
project status and progress and for future planning requirements.

2.7 Format

Unless otherwise specified in the individual Data Item Description, contractor format is acceptable.

2.8 Documentation Change Procedures
The documentation change procedures that shall be followed are described below.

e The contractor shall issue documentation change notices (DCNs) whenever minor changes or updates
occur in data items that have been delivered to the Government.

e Change bars shall be used to indicate changes or updates.
e When major changes to a document are made, a complete revision of the document shall be issued

and delivered to the Government.

2.9 Document Markings
Documents containing materials or information covered and controlled by International Trafficking in Arms
Regulations (ITAR) or Export Administration Regulation (EAR) regulations, as determined by the contractor,
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shall be so marked on the cover and on pages containing such materials. Documents containing contractor

Proprietary materials or information, as determined by the contractor, shall be so marked on the cover and on
pages containing such materials.

Documents shall not be unnecessarily or unjustifiably marked with restrictive or limiting labels, nor shall such
labeling be applied frivolously.
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3. CONTRACT DATA REQUIREMENTS LIST

Tables 1 through 11 are the Contract Data Requirements List. See Section 2.0 for explanation of terms. 3.1 Project Management

3.1 Program Management

Table 1 — SGSS Contract Data Requirements List — Project Management

ID Title Ref* Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
PM-01 Project Management Plan SOW 112 30 DACA 90 DACA A
3.14.11
PM-03 Integrated Master Schedule SOW 115 30 DACA monthly A
242
3.14.1.1
PM-04 Subcontract Management Plan SOW 414 30 DACA 90 DACA A
PM-05 Small and Disadvantaged Business Subcontract 90 DACA A
Plan
PM-06 Monthly Project Status Review (MPSR) SOW 241 Monthly I

! SOW Reference
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Table 1 — SGSS Contract Data Requirements List — Project Management

ID Title Ref! Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
PM-07 Weekly Status Reports SOW 587 Every week I
PM-08 Meeting Minutes SOW 417 Meeting + 1 R
day

PM-09 Contract Performance Report (CPR) SOW 130 After the 15" | On the R

day of the 15" day of

month of the month

contract

award
PM-10 Earned Value Measurement System (EVMS) Plan SOW 418 IBR-6 weeks R

216
PM-11 Integrated Baseline Review (IBR) Data Package SOwW IBR—6 weeks | IBR Upon R
126, 116 approved
rebaseline

PM-12 Financial Reports SOW 585 Monthly per Due the R

NPR 9501.2D | 15" Day

of the
Quarterly per month
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Table 1 — SGSS Contract Data Requirements List — Project Management

ID Title Ref! Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
NPR 9501.2D
PM-14 Risk Management Plan SOW 133 60 DACA 90 DACA MDR -2 A
weeks
PM-15 Risk Report SOW 135 90 DACA Monthly R
SOw 137
PM-17 Discrepancy Report SOow 3.9 As Generated CAT I1&II-A
SOwW 378
SOW 436 Catll & V-R
SOwW 386
Sow 387
MAR 180
PM-18 Action Items SOW 526 As Generated CAT I&II-A
Catlll &V-R
PM-19 Cost Analysis Data Requirements (CADRe) SOW 584 60 DACA 60 DACA PDR-45d, A
CDR+45d,
Project
Delivery
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Table 1 — SGSS Contract Data Requirements List — Project Management

ID Title Ref! Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
+90d
PM-20 Option Management and Implementation Plan SOW 620 30 Days After | 60 Days after A
SOwW 621 Option Start | Option Start
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3.2 Configuration Management

Table 2 — SGSS Contract Data Requirements List — Configuration Management

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary | Final Updates Hard
copy
CM- Configuration Management Plan SOW 139 60 DACA 90 DACA As required A
01
CM- SGSS Document Tree SOW 593 MDR-2 PDR-2 weeks | CDR -2 R
02 weeks weeks
CM- SGSS Drawing Tree SOW 594 PDR-2 weeks | CDR-2 weeks | CDR + 30 days R
04
CM- Configuration Item Identification List (CIIL) | SOW PDR-2 weeks | CDR-2 weeks | CDR + 30 days R
05 551
SAR
CM- Configuration Control Board Minutes SOW 546 As R
08 generated
CM- Engineering Change Requests SOW 592 As A
09 generated
CM- Waiver Request SOW 144 As A
11 MAR 102 generated
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3. Program Security

Table 3 — SGSS Contract Data Requirements List — Program security

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary | Final Updates Hard
copy

PS- | IT System Security Plan SOW 196 MDR-2 PDR CDR, every 3 years and A
01 weeks whenever a significant

system changes occurs
PS- | IT Systems Security Assessment SOW 198 PDR-2 weeks | ATO-3 Annually and whenever A
02 months a significant system

change occurs
PS- IT Security Risk Assessment SOW 198 PDR-2 weeks | ATO-3 Every 3 years and A
03 months whenever a significant

system change occurs
PS- IT Contingency Plan SOW 199 PDR-2 weeks | ATO-3 CDR and whenever a A
04 months significant system

changes occurs
PS- | Certification and Accreditation Support SOW 200 PDR -2 ATO-3 Every 3 years and A
05 Documentation weeks weeks whenever a significant

system change occurs
PS- | Interconnection Security Agreement PDR -2 ATO- 3 CDR, When there are R

weeks weeks external interface
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Table 3 — SGSS Contract Data Requirements List — Program security

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary | Final Updates Hard
copy
06 changes or significant
system changes

PS- Program Security Plan 90 DACA Every 3 years and A

09

whenever a significant
program change occurs
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3.4 Systems Engineering

Table 4 — SGSS Contract Data Requirements List — Systems Engineering

ID | Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary | Final Updates Hard
copy
SE- | Systems Engineering Management Plan SOW 264 90 DACA SRR -2 A
01 | (SEMP) weeks
SE- | Technology Assessment Report SRR -2 PDR -2 R
27 weeks weeks
SE- | Technology Development Plan SOW 368 MDR -2 PDR-3 CDR — 3 weeks A
10 weeks weeks
SE- | SGSS System Requirements Document SOW 268 SRR-2 MDR - 3 weeks A
02 SOW 291 weeks
SE- | SGSS Concept of Operations SOW 268 90 DACA SRR — 3 weeks A
03 SOW 473 months MDR - 3 weeks
PDR - 3 weeks
CDR — 3 weeks
SE- | SGSS Element Requirements Specification SOW 268 MDR-2 Element Element PDR+ 60 Days A
04 SOW 291 Weeks PDR-3 weeks
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Table 4 — SGSS Contract Data Requirements List — Systems Engineering

ID | Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary | Final Updates Hard
copy
SE- | SGSS Element Software Requirements Element Element PDR | PDR + 60 days R
05 | Specifications SWRR -3 -3 weeks
weeks

SE- | Requirements Verification Traceability Matrix | SOW 385 SRR-2 Weeks | MDR-3 PDR - 3 weeks, CDR -3 R
07 weeks weeks, TRR — 3 weeks,

SAR - 3 weeks
SE- | SN External Interface Requirements SOW 279 SRR — 3weeks A
08 | Documents SOW 291

MDR — 3 weeks

MDR+ 60 Days
SE- | SN External Interface Control Documents SOW 279 MDR - 3 weeks A
09

PDR -3 weeks

CDR - 3 weeks
SE- | SGSS Internal Interface Requirements MDR -3 PDR -3 CDR - 3 weeks A
27 Document weeks weeks
SE- | SGSS Internal Interface Control Document SOW 268 PDR-3 CDR-3 TRR-2 weeks R
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Table 4 — SGSS Contract Data Requirements List — Systems Engineering

ID | Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary | Final Updates Hard
copy
28 weeks weeks
SE- | SGSS Architecture Description Document SOW 268 MDR -3 PDR -3 CDR -2 weeks s R
11 (ADD) weeks weeks
SE- | SGSS Element Design Description SOW 268 Element Element Element CDR+ 60 Days R
12 PDR-3 Weeks | CDR-3 weeks
SE- | Studies and Trades SOW 282 As required As required As required R
16
SE- | Modeling and Simulation Plan SOW 285 SDR- 3 weeks | CDR-3 CDR + 60 days R
17 weeks
SE- | Modeling and Simulation Analysis Report SOW 287 As required As required R
18
SE- | SGSS Performance Verification Plan SOW 290 PDR-3 CDR-3 As required A
19 weeks weeks
SE- | SGSS Performance Verification Reports SOW 294 - Within 30 As required R
20 days of each

verification
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Table 4 — SGSS Contract Data Requirements List — Systems Engineering

ID | Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary | Final Updates Hard
copy
event
SE- | Engineering Peer Review Plan ATP + 30 ATP + 90 As required R
21 days days
SE- | Engineering Drawings SOW 593 CDR-1 1 week prior | Asrequired I
22 week to PSR(s)
SE- | Product Definition and Users’ Guide CDR- 3 weeks | SAR-3 SAR + 60 days R
23 Document weeks
SE- | Engineering Peer Review Data Packages SOwW 307 AS required R
24
SE | Technology Refresh and Sparing Plan SOW 548 PDR- 3 weeks | CDR-3 yearly A
25 weeks
SE- | Software and Systems Metrics Report SOW 243 SRR+30 monthly R
26
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3.5 Review Packages

Table 5 — SGSS Contract Data Requirements List — Review Packages

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard

copy
RE- Systems Requirements Review (SRR); SGSS Input sow SRR—2 weeks | SRR+ 30 days 40 R
01 Package 549 Color

60

B&W
RE- Mission Definition Review (MDR) ; SGSS Input Sow MDR -2 MDR + 30 days 40 R
02 Package 549 weeks Color

60

B&W
RE- Software Requirements Review (SWRR); SGSS Input SWRR -2 SWRR + 30 40 R
03 Package weeks days Color

60

B&W
RE- Preliminary Design Review (PDR); SGSS Input Sow PDR-2 PDR + 30 days 40 R
05 Package 549 weeks Color

60

B&W
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Table 5 — SGSS Contract Data Requirements List — Review Packages

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
RE- Element Preliminary Design Review (PDR); SGSS sow Element PDR — | Element PDR + 40 R
06 Input Package 562 2 weeks 30 days Color
60
B&W
RE- Element Critical Design Review (CDR) ; SGSS Input sow Element CDR | Element CDR + 40 R
07 Package 562 -2 weeks 30 days Color
60
B&W
RE- Critical Design Review (CDR) ; SGSS Input Package Sow CDR -2 weeks | CDR + 30 days 40 R
08 549 Color
60
B&W
RE- Production Readiness Review — First Article Review PRR —2 weeks | PRR + 30 days 40 R
12 (PRR); SGSS Input Package Color
60
B&W
IT-03 | Pre-Shipment System Acceptance Review (SAR Data | SOW 40 R
Package 226 Color
60
B&W
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Table 5 — SGSS Contract Data Requirements List — Review Packages

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
IT-07 | Operational Readiness Review (ORR) Data Package Sow ORR -2 ORR +30 days 40 R
456 weeks Color
60
B&W
RE— | Final Acceptance Review (FAR) Data Package Ssow FAR -2 FAR + 30 days 40 R
11 549 weeks Color
60
B&W
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3.6 Development

Table 6 — SGSS Contract Data Requirements List — Software Development

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
SW- | Software Development and Management Plan SOW 90 DACA 120 DACA A
01 371
SW- | Software Configuration Management Plan SWRR-3 weeks | PDR + 30 days CDR + 30 days A
14
SW- | Software Engineering Improvement Plan SWRR- 3 PDR + 30days A
15 weeks
SW- | SGSS Software Design Descriptions SOW Element PDR— | Element CDR— | CDR -2 weeks R
11 268 3 weeks 3 weeks
SW- | SGSS Database Design Descriptions SOwW Element PDR— | Element CDR- | CDR -2 weeks R
12 268 3 weeks 3 weeks
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Table 6 — SGSS Contract Data Requirements List — Software Development

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
SW- | Software Data Dictionary PDR —3 weeks | CDR—3 weeks | CDR+ 30 Days R
16
SW- | Software Test Plan SOW PDR- 2weeks CDR-2weeks As required A
02 436
SW- | Detailed Software Test Plans and Procedures SOW TRR-60 days TRR- 2 weeks As required R
03 436
SW- | Software Test Reports SOW Within 15 days | As required R
04 436 of test
conclusion
SW- | Software Installation Plan SOwW SAR — 30 days As required R
05 436
SW- | Software Release Delivery Package SOW With each As required R
06 436 release
SOW
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Table 6 — SGSS Contract Data Requirements List — Software Development

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
469
SW- | Software Maintenance Plan CDR -3 weeks | SAR -3 weeks As required R
17
SW- | Software Maintenance Manuals SOW First delivery — | 2 weeks prior to | As required R
07 483 3 weeks SGSS
Acceptance
review
SW- | Software Users Manuals SOW First delivery — | 2 weeks priorto | As required R
08 510 3 weeks SGSS
Acceptance
review
SW- | Software Version Descriptions SOW For each As required R
09 436 software
delivery
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Table 6 — SGSS Contract Data Requirements List — Software Development

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
SW- | Software Element Design Documents SoOwW For each As required R
10 436 software
delivery
SW- | Software Inspection / Peer Review Report SWRR + 30 Monthly As required |
18
SW- | Software Master Build Plan SOW PDR CDR For each plan A
19 change
SW- | Software Transition Plan SOW CDR -2 weeks | TRR —2 weeks As required A
20
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Table 7 — SGSS Contract Data Requirements List — Hardware Development

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
HW- | SGSS Hardware Design Descriptions SOwW Element PDR- | Element CDR— | CDR -2 weeks R
01 688 3 weeks 3 weeks
HW- | Hardware Element Design Description SoOwW PDR- 2weeks CDR-2weeks As required R
02 689
HW- | Hardware Test Plan SOwW PDR- 2weeks CDR-2weeks As required A
03 698
HW- | Detailed Hardware Test Plans and Procedures SOW TRR-60 days TRR- 2 weeks As required R
04 698
HW- | Hardware Test results SOwW Within 15 days | As required R
05 698 of test
conclusion
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Table 7 — SGSS Contract Data Requirements List — Hardware Development

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
HW- | Hardware Installation Plan SOwW SAR - 30 days As required R
06 700
HW- | System Hardware Configuration SOwW For each As Required R
07 700 delivery
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3.7 Integration and Test

Table 8 —SGSS Contract Data Requirements List — Integration and Test

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
IT-01 Integration and Test Plan SOW 392 PDR -2 weeks | CDR—2 weeks | CDR + 60 days A
and as
required
IT-02 Detailed Integration Test Plans and Procedures SOW 393 60 days prior TRR / Test—2 As required R
to test weeks
IT-04 Post Test Data Packages SOW 397 Test + 2 weeks As required R
IT-05 | Site Survey SOW 443 PDR -2 weeks | CDR—2 weeks | Asrequired R
420
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3.8 Mission Assurance

Table 9 — SGSS Contract Data Requirements List — Mission Assurance

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
MA- | Mission Assurance Implementation Plan MAR 112 60 Days After 90 Days After As Required A
02 Contract Award | Contract Award
MA- | Quality Manual MAR 116 60 Days After 90 Days After As Required R
03 Contract Award | Contract Award
MA- | System Safety Program Plan MAR 137 SRR CDR -3 weeks | AsRequired R
04
MA- | Safety Requirements Compliance Checklist MAR 141 PDR—3 weeks | CDR-3 weeks | Asrequired R
05
MA- | Preliminary Hazard Analysis MAR 143 PDR—-3 weeks | CDR-3 weeks | Asrequired A
06 MAR 150

Page 30




Table 9 — SGSS Contract Data Requirements List — Mission Assurance

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
MA- | Operations Hazard Analysis MAR 147 CDR - 3 weeks Prior to As Required A
07 Integration
Testing
MA- | Verification Tracking Log MAR 151 CDR -3 weeks | Prior to First As Required A
08 Operational Use
MA- | Safety Variance MAR 155 As Soon As As soon as A
09 Identified identified
MA- | Mishap Contingency Plan MAR 158 PDR -3 weeks CDR -3 weeks As Required A
10
MA- | Probabilistic Risk Assessment and Reliability, MAR 161 60 DACA (R) SRR —30 days Monthly A
11 Maintainability and Availability Program Plan MAR 167 Progress
MAR 178 Updates
MAR 222
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Table 9 — SGSS Contract Data Requirements List — Mission Assurance

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
MA- | RMA Prediction and Model Report MAR 171 PDR - 3 weeks CDR - 3 weeks As Required R
12 MAR 206
MAR 207
MAR 209
MAR 232
MA- | RMA Demonstration Report MAR 173 PDR—-3 weeks | CDR—3 weeks | AsRequired R
13
MA- | Probabilistic Risk Assessment MAR 184 PDR -3 weeks | CDR-3 weeks | AsRequired A
15
MA- | Failure Mode and Effects Analysis (FMEA) MAR 187 PDR—-3 weeks | CDR—3 weeks | 3 weeks prior A
16 each
milestone
Critical Items List (CIL) MAR 187 PDR -3 weeks | CDR—3 weeks | 3 weeks prior A

each
milestone
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Table 9 — SGSS Contract Data Requirements List — Mission Assurance

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
MA- | Fault Tree Analysis (FTA) MAR 201 PDR -3 weeks | CDR-3 weeks | Asrequired R
17 Qualitative
Fault Tree Analysis (FTA) MAR 201 With PRA As required A
Quantitative analysis
MA- | Parts Stress Analysis MAR 203 CDR - 45 days Within 30 days R
18 of change
MA- | Worst Case Analysis MAR 205 PDR — 3 weeks CDR - 3 weeks Within 30 days R
19 of change
MA- | Trend Analysis MAR 212 As required As required As required R
20 MAR 213
MA- | Limited-Life Items List MAR 214 PDR - 3 weeks CDR -3 weeks Within 30 days A
21 of change
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Table 9 — SGSS Contract Data Requirements List — Mission Assurance

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
MA- | Life cycle cost model and prediction report MAR 217 PDR - 30 days CDR - 30 days As required R
22
MA- | Software Quality Assurance Plan MAR 220 MDR -2 PDR -2 Weeks | AsRequired A
23 MAR 234 Weeks
MA- | EEE Parts List MAR 247 PDR -2 Weeks | CDR—-2Weeks | AsRequired A
24
MA- | Equipment Identification List (EIL) MAR 252 PDR—1month | CDR—1month | AsRequired A
25
MA- | Lead-free Control Plan MAR 256 PDR - 3 weeks CDR - 3 weeks As Required A
26
MA- | ESD Control Plan MAR 264 PDR -2 Weeks | CDR-—2 Weeks | AsRequired A
27
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3.9 Training

Table 10 — SGSS Contract Data Requirements List — Training

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
TR-01 | Training Plan SOwW 401 PDR -2 weeks | CDR—2 weeks | CDR + 30 days A
TR-02 | Training Documentation SOW 404 8 weeks 3 weeks before R
before first first training
training session
session
TR-03 | Wall Chart SOW 409 CDR-2 CDR + 30 days | As required R
weeks
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3.10 Maintenance and Operations

Table 11 — SGSS Contract Data Requirements List Maintenance and Operations

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
MO- | Transition and Operations Support Plan SOW 468 MDR -2 PDR -2 weeks | CDR and As A
01 SOW 569 weeks required
MO- | Maintenance Plan SOW 481 CDR- 2 weeks | ORR - 30 days R
02
MO- | Maintenance Records SOW 482 One month Monthly |
03 after start of
I&T
MO- | Logistics Analysis SOW 493 PDR CDR R
04
MO- | Logistics Support Plan SOW 495 CDR -2 ORR -2 weeks I
05 496 497 weeks
498
MAR 175
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Table 11 — SGSS Contract Data Requirements List Maintenance and Operations

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
MO- | Operations Handbook SOwW 517 3 weeks 3 weeks prior to | As required R
07 before first SAR
hardware or
software
delivery
MO- | Operations and Maintenance Manual sow 517 3 weeks first 3 weeks prior to | As required R
08 hardware or SAR
software
delivery
MO- | Mission Operations Procedures SOwW 514 SAR —2 weeks | ORR -2 weeks R
09
MO- | Contingency Operations Procedures SOwW 514 SAR —2 weeks | ORR—2 weeks R
10
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3.11 Technical Studies

Table 12 — SGSS Contract Data Requirements List Technical Studies

ID Title Ref (1) Contract Submission Contract
Acceptance
Code
Preliminary Final Updates Hard
copy
TS-01 Technical Studies SOW 167 As required As required R
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4. DATA ITEM DESCRIPTIONS
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